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ESTIMATE RUN 09/10/2015

ESTIMATE SUMMARY 18:39:28
CONTID: C17772 ESTIMATE NO: 0013 PROG SPEC YR: 2005
PCN: 17772-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 489.0  DAYS TIME ALLOW: 768 CALENDAR DAYS
SH92, MP 13.8 TO MP 15.5 PERCENT TIME:  63.67 ORIG TIME ALLOW: 466 CALENDAR DAYS
PROJECT NO: STR 092A-024
SH92 STENGEL'S HILL
NAME OF ROAD:
PROJECT COUNTIES: DELTA
CONTRACTOR:
HAMILTON CONTRUCTION CO. PAY PERIOD ENDING 09/10/2015 DATE TIME STARTED 05/02/2014
P.O. BOX 659 DATE LET 03/20/2014 DATE WORK BEGAN  05/02/2014
DATE AWARDED 03/31/2014 DATE TIME STOPPED
DATE CONTRACT EXECUTED  05/01/2014 DATE ACCEPTED
SPRINGFIELD OR 97477 (541)746-2426 DATE NOTICE TO PROCEED 05/02/2014
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  10,770,086.00  PARTICIPATING $ 8,129,828.37 $ 856,795.80
AWARD PROJECT AMT:  $  10,047,700.00  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 75.49%  TOTAL EARNINGS 8,129,828.37 856,795.80
FUNDS AVAILABLE: $  2,640,257.63  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 8,129,828.37 856,795.80
TOTAL CLAIMS: $ 0.00 RETAINAGE -150,715.50 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 7,979,112.87 856,795.80
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,979,112.87 856,795.80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 856,795.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 631-00100

0010 700-70010

0015 700-70011

0020 700-70012

0025 700-70016

0030 700-70018

0035 700-70019

0040 700-70021

0041 700-70021

0042  700-70021

0045 700-70034

C17772
17772-BID
STR 092A-024

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0013

CURRENT
ITEM QUANTITY/
DESCRIPTION UNITS
UNIT PRICE
0200 ROADWAY
*Highway Design & Construction 1.000
LS
6,100,000.00000
F/A Minor Contract Revisions 420,695.830
FA
1.00000
F/A Partnering 4,000.000
FA
1.00000
F/A Asphalt Pavement Incentive 60,000.000
FA
1.00000
F/A Fuel Cost Adjustment 100,000.000
FA
1.00000
F/A Roadway Smoothness Incentive 50,000.000
FA
1.00000
F/A Asphalt Cement Cost Adjustment 20,000.000
FA
1.00000
F/A On-The-Job Trainee 0.000
HOUR
1.00000
F/A On-The-Job Trainee F/A On-The-Job Trainee A dded CMO 1,137.000
#7
HOUR
2.00000
F/A On-The-Job Trainee F/A On-The-Job Trainee 0.000
HOUR
1.00000
F/A Disputes Review Board(On Demand) 5,000.000
FA

1.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.716
0.048
0.764

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

133.500
1,003.500
1,137.000

0.000
0.000
0.000

0.000
0.000
0.000
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ESTIMATE RUN 09/10/2015

AMOUNT
THIS
PERIOD

292,800.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

2,007.00

0.00

0.00

18:39:28

CUMULATIVE
AMOUNT

4,660,400.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

2,274.00

0.00

0.00



CONTID: C17772 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 17772-BID ESTIMATE RUN 09/10/2015
PROJECT: STR 092A-024 ESTIMATE NO: 0013 18:39:28
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0070 619-00010 Water Line (Spec) 1.000 1.000
LS 0.000 0.00
11,377.33000 1.000 11,377.33
0075 700-70034 F/A Relocate OH electric to underground 1.000 1.000
FA 0.000 0.00
27,847.84000 1.000 27,847.84
0076  700-70035 F/A Removal of OH Electric, Meters and Power Po les at 1.000 1.000
UPRR
FA 0.000 0.00
2,303.00000 1.000 2,303.00
0077 619-51290 18 In Plastic Pipe 18 inch Plastic Pipe (Specia )] 0.000 0.000
LF 0.000 0.00
118.05000 0.000 0.00
0078 619-51290 18 In Plastic Pipe 18 Inch Plastic Pipe (Specia )] 160.000 160.000
LF 0.000 0.00
118.05000 160.000 18,888.00
CAT0200 CURRENT AMT $ 6,822,386.00 $ 294,807.00 $ 4,723,090.17
CAT NOO0300 0300 BRIDGE I-05-Z
0050 631-10002 *Bridge Design and Construction 1.000 0.722
LS 0.144 561,988.80
3,902,700.00000 0.866 3,379,738.20
CAT0300 CURRENT AMT $ 3,902,700.00 $ 561,988.80 $ 3,379,738.20
CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS
0055  620-00002 Field Office (Class 2) 1.000 0.600
EACH 0.000 0.00
25,000.00000 0.600 15,000.00
0060 620-00012 Field Laboratory (Class 2) 1.000 0.600
EACH 0.000 0.00
15,000.00000 0.600 9,000.00
0065 620-00020 Sanitary Facility 1.000 0.600
EACH 0.000 0.00
5,000.00000 0.600 3,000.00

CAT 0400 CURRENT AMT $ 45,000.00 $

0.00 $ 27,000.00

PROJECT TOTAL CURRENT AMT $ 10,770,086.00 $

856,795.80 $ 8,129,828.37



